
Possum Point Ash Pond ABC -Status 
• VA OCR Conditional O&M Certificate -Issued July 2014 

- Dam breach/inundation study by April 2016 - Complete 
- Spillway design flood study by December 2015 - Complete 
- Correct crest erosion/settlement at Ponds A&B by April 2016 -

Sandbagging/rock-fill placement Summer 2014; permanent repairs 
with pond closure 

- Remove trees and vegetation from slopes by April 2016- Included 
in pond closure scope 

• Stability Analyses- December 2014 
- Slopes stable in current configuration - No modification required 

• Drawings for Dike Repairs/Tree Removal -January 2015 
• Design complete - Implementation with pond closure 

• Emergency Action Plan- April 2016 
- Plan to complete- July 2015 

• Inspections 
- Weekly by Station ECC and copies to PGE 
- Annually by PGE and copies to OCR 
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Possum Point Ash Pond ABC -Actions 
• March 2014 

- Identified Ash Pond ABC- outfall discharge, crest erosion, crest low areas, regulatory req'mt. 
• April 2014 

- Initiated topographic survey of the dam and watershed for use in stability and hydrologic 
analyses. 

- Evaluated options to divert water toward outfall and away from erosion and low areas 
• May 2014 

- Developed engineering options to stop all flow from ABC (not implemented) 
• June 2014 

- Sandbagged the low areas of ABC dam 
- Submitted O&M Certificate application to VA DCR. 
- Initiated dam integrity analysis- Hydraulic and Hydrologic analysis, spillway capacity 
- Evaluated diversion of storm water away from Pond ABC (not implemented). 

• July 2014 
- Performed dam stability borings. 
- Received Conditional O&M Certificate from VA DCR. 

• September 2014 
- Received SELC Notice of Intent to Sue 

• December 2014 
- Completed stability analysis. Slopes are stable in the current configuration. 
- Completed drawings for Dike Repairs/Tree Removal. To be implemented with pond closure. 
- Completed Dam Break Analysis and Inundation Mapping. Found low downstream flooding 

hazard. 
• January 2015 

- Decision made to close all ponds 
- Developed strategy and initiated closure engineering 

• Ongoing- Weekly inspections 
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Agency Communications 

• April 11, 2014- Met w/DEQ at Possum Point ABC Pond area 

• April 2014- Notified DCR of impoundment status (Registration) 

• May 2014- Met with DEQ Piedmont Regional Office 

• June 2014- Submitted O&M Certificate application to VA DCR 

• July 2014- Received Conditional O&M Certificate from VA DCR 

• Spring 2015-
- Discussions with Northern Regional DEQ Office- Preliminary plans and permitting 

- Discussions with US Fish & Wildlife about requirements for eagle disturbance 

- Submittal to Game & Inland Fisheries regarding dredging plans forE to D 

- Discussions with Prince William County about need to build haul road- E to D 

• March 30, 2015- Letter to DEQ describing preliminary plans 
based on pre-publication of the rule 
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Appendix 
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Possum Point Pond A 
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Possum Point Pond B 

00013053 



Possum Point Pond C 
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Pond A Seep 
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Pond B Seep 
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